
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:26 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 313 Date: 07-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 337

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

I monitored ABF installing handrail at the top of truss and E2 in preparation for retrofit work. Also, ABF
fabricated access for E2 at Pier 7. Survey work was done at E2 as well. All work was apparently done
under CCO 327.

ABF Labor:

OE-David Adams-CCOP- E2 Fix- 3 hr ST
OEAP-Mike Bonnici-SYA5- E2 Fix - 3 hr ST
OEAP-Nicole Zbyczik-SYA4 - E2 Fix - 3 hr ST
IRNW-Rick E.R. Clayborn-IWSF- E2 - 8 hr ST, 2 hr OT
IRNW-Paul Fambrini-IWSJ- E2 - 2 hr OT
IRNW-Michael Jimenez-IWSJ- fabricate E2 access- 8 hr ST, 2 hr OT
IRNW-Robert Russell-IWSF-dismantle tuggers on platform,strip deck and grate- 8 hr ST, 2 hr OT
IRNW-Sasa'e Lauvao-IWSJ-dismantle tuggers on platform,strip deck and grate- 8hr ST, 2 hr OT
IRNW-Jimmy Osburn-IWSJ-work in weld bay- 6.5 hr ST
IRNW-Richard Garcia-IWSF-E2 access platform- 8 hr ST, 2 hr OT
IRNW-Chris Bowles-IWSJ-E2 access platform- 8 hr ST, 2 hr OT
IRNW-Donald Plumb-IWSJ-E2access platform- 8 hr ST, 2 hr OT
IRNW-Wai Kit Lai-IWSJ-E2 access platform- 8 hr ST, 2 hr OT
IRNAP-Kevin McClarren-IWSA3-E2 access platform- 8 hr ST, 2 hr OT
IRNW-Christopher Bruce-IWSJ-fabricate E2 access- 8 hr ST, 2 hr OT
IRNW-Guowu Chen-IWSJ-install safety post truss- 5 hr ST
IRNAP-Reggie Humphrey Jr.-fabricate E2 access- 8 hr ST, 2 hr OT
LBR-Jose Avila-LBR3F-cross overs west and east end of retrofit- 2 hr ST, 2 hr OT
LBR-Jose Prado-LBR3-cross overs west and east end of retrofit- 8 hr ST, 2 hr OT
LBR-Froylan Ruiz-LBR3-cross overs west and east end of retrofit- 2 hr OT
IRNW-Dan Dunn-IWSJ-unknown CCO 327 work-4HR ST, 1 HR OT
OE-Jon Gagnon-OEJ2-CCO 327- 4 ST, 1 OT
IRNW-Scott Smith-IWSS-unknown CCO 327 work-4HR ST, 1HR OT
Adam Reeve-Engr- 8 hr ST, 2 hr. OT
Dana Hangen-Safety- 2 hr ST, 0.5 hr OT

ABF Equipment:

TRUCK-Survey-2ea.- 6 hr-000424;000772
ENGSV-Leica Total Station- 3hr-000431
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ENGSV-Leica Level- 3 hr-000439
WELD-Welders-4ea.- 40 hr-002296;002297;002298;002299
Torches-2ea.- 20 hr
Grinders-3ea.- 30 hr
FKLFT-Extendable Forklift- 10 hr-002307
TRUCK- supt- 10 hr-000056;000582
TRUCK- engr- 10 hr-000061
TRUCK safety- 2.5 hr-000459
Radios-25ea.
WELD-10HR-001503
WELD-10HR-001502
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